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Mr Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Dnve South 
Denver Colorado 80222 1530 

Gentlemen 

An issue has ansen with the methodology on preparation of the baseline nsk assessments 
for the Operable Units under the InterAgency Agreement The issue centers around 
aggregauon of data nsk at the source identificahon of contaminants and inclusion of 
rlon waste management related activltles We are requesung that the clock be stopped 
on the schedules for Operable Unlts 1 through 7 unul such ume that we receive and 
agree to guidance on the methodology for the baseline nsk assessments and preparmon 
3f the RCRA Facihties InvesugauodRemedlal Investigation Unhl such hme that EPA 
tnd CDH can reach agreement on the methodology to present to DOE and DOE has the 
)pponunity to meet and discuss the methodology with you we must stop with 
reparation of baselme nsk assessments that may have to be changed 

t became apparent dunng the week of June 21 1993 and m subsequent meetlngs that 
PA and CDH do not agree on the baseline nsk assessment methodology We are 
lquestlng the schedule clock be stopped from at least June 21 untll such ume that we 
ach agreement on the methodology for the baselme nsk assessments 

you have any quesuons please contact Rxhard Schassburger of my staff at 
303) 966-4538 

Sincerely 

Assishnt Manager for Transition 
nvironmental Restoration 
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